

Python Project Plan

Theme: Pharmacy

Team: Nomads

Team members: N. Matanov, A. Sansyzbayeva, B. Kurmangazy

Week	Tasks	Expected start date	Finishing date	Responsible team member
21.10.2019	Create a flow chart	21.10.2019	28.10.2019	Nurakhmet Matanov
	Build a structure of a website	21.10.2019	28.10.2019	Beksultan Kurmangazy
	Make tables of future database	21.10.2019	28.10.2019	Alua Sansyzbayeva
28.10.2019	Creating Database	28.10.2019	05.11.2019	Nurakhmet Matanov
	Look for and get some ready front-end	28.10.2019	05.11.2019	Beksultan Kurmangazy
	Create a Django project	28.10.2019	05.11.2019	Alua Sansyzbayeva
05.11.2019	Update Database according to adviser's feedback	05.11.2019	12.11.2019	Nurakhmet Matanov
	Refactor front-end, design an interface	05.11.2019	12.11.2019	Beksultan Kurmangazy
	Connect project with front-end and database	05.11.2019	12.11.2019	Alua Sansyzbayeva
12.11.2019	Filling database with objects of medicine	12.11.2019	19.11.2019	Nurakhmet Matanov
	Testing connection of database and website	12.11.2019	19.11.2019	Beksultan Kurmangazy
	Realize functionality of project by coding methods (sign-up, sign-in, buy, list methods)	12.11.2019	19.11.2019	Alua Sansyzbayeva
19.11.2019	Testing sign-up, sign-in methods and fill database with objects of users	19.11.2019	26.11.2019	Nurakhmet Matanov
	Refactor front-end according to the back-end's methods and functionality	19.11.2019	26.11.2019	Beksultan Kurmangazy
	Develop functionality of project by adding	19.11.2019	26.11.2019	Alua Sansyzbayeva

	methods (add to basket methods)			
26.11.2019	Testing all the functions	26.11.2019	03.12.2019	Nurakhmet Matanov
	Refactor front-end according to the back-end's methods and functionality	26.11.2019	03.12.2019	Beksultan Kurmangazy
	Add a comments to the code of the back-end	26.11.2019	03.12.2019	Alua Sansyzbayeva